



Laurens County Capital Sales Tax I

IMPLEMENTAION PLAN AS OF

January 27, 2021

Jon Caime, P.E.
County Administrator

4. Agricultural Center \$7,983,008

ENTITY: County Council

Cash Flow & Schedule: **TBD-ESTIMATED FOR NOW**

- a. Q2 21 Site Acquisition: \$1,200,000
- b. Q2-Q4 21: Design/testing/Construction Acquisition : \$150,000
- c. Q1 22 to Q4 23 Construction: \$6,633,008

Action Plan:

Step 1: Committee formed to advise County Council and guide the design and implementation process. **COMPLETED 1 26 2021**

Dr. John Irwin
Annette Bodie
Mason Addy
Jay Wham
Ellington Willis